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The following report serves as the eleventh monthly progress report
for EREP Investigation 456M which is entitled "Developing Processing
Techniques for Skylab Data". The financial report for this contract
(NAS9-13280) is being submitted under separate cover.
The purpose of this investigation is to test information extraction
techniques for SKYLAB S-192 data and compare with results obtained in
applying these techniques to ERTS and aircraft scanner data.
During this report period we received S-190B photography gathered
over Test Site 703532 on 5 August 1973. This photography will be used
in conjunction with the analysis of EREP/S-192 digital data when it is
received.
Due to the expected lengthy delay in the receipt of S-192 CCT's
there is a need to conserve project funds. As a result project activity
is now at a low level and will continue at a low level for the next
several months.
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